GOVERNMENT OF MADRAS. —50,006—12-6-53.

Rev (1953) Department.

Endorsement
D.O.
Memorandum
Lodged

No. 12b 76 H/53

Dated 18.7. 1953.

clear
BS
21/7/53

FURTHER PAPERS.

Department.	Number.	Series.	Date.

FOR MYSORE STATE

175

1

C.F. 82—14,67 656—21-3-52.

Department | Received Registered

From (Name) SRI.B.JOOGAPPA,M.A.,I.A.S. To

Designation Special Officer,

Station T.B.Project, Bellary.

The Secretary to Government,
Revenue Department,
Madras

11 FEB 1953

REVENUE DEPARTMENT

Enclosures :

No. dated 6th February 1953

Sir,

Sub:-Irrigation-T.B.Project-Proceddings of the Inter-departmental Conference held on 30-1-'53-Submitted.

I submit herewith a copy of the proceedings of the Inter-Departmental Conference held on 30-1-'53 together with copies of notes and agenda for information.

Special Officer,
T.B.Project, Bellary.

jmc.6.2.

Copy to the Development Commissioner, Madras.

V

AGENDA FOR THE INTER=DEPARTMENTAL CONFERENCE TO BE HELD AT SPECIAL OFFICER'S OFFICE, TUNGABHADRA PROJECT, BELLARY ON 30-1-1953.

ITEM NO.1:- Review of the work done so far by all units of Special Staff and reorganisation and redistribution of work.

ITEM NO.2:- Preparation of the list of S.Nos. of lands in the Tungabhadra Project ayacut to be worked by the tractors and how best to do it and what are the details to be collected.

(Spl.Dt.Agrl.Officer,Bellary.)

ITEM NO.3:- Starting of Demontration Farms in the Project area with special reference to the Bhairadevanahalli Farm and acquisition of P.W.D.Colony at Bhairadevanahallii

(Spl.Dt.Agrl.Officer,Bellary.)

ITEM NO.4:- Ascertaining the exact time for allowing water in the Low Level Canal and the several distributaries to enable the Agricultural Departments to gather enough seeds to meet the demand.

(Agronomist,A.R.S.Hirugappa).

ITEM NO.5:- Necessity or otherwise to continue the programme for the organisation of rural multi-purpose Co-op.Societies to cover the villages in Kurnool District as the Government have ordered that the question of organising societies in Kurnool District might be taken up later on the ground that it would take some time for the water to reach the villages which are in the tail-end.

(Spl.Dy.Registrar, Bellary.)

ITEM NO.6:- Differentation of a block of 645-20 acres of forest land of fairly good soil in the limits of Halvi village which is in the commandable area of the T.B.Project for the formation of a Co-operative Land Colonisation Society.

(Spl.Dy.Registrar, Bellary.)

ITEM NO.7:- Discussion about the progress in getting the proposals for the Bhairadevanahalli Demonstration Farm about which Government have called for details on financial implications

(Executive Engineer,Loen.Bellary.

p.t.o.

3

ITEM NO.8:- Steps to be taken for the employment Special Survey Staff for subdividing portions of a registered survey fields localised in Government villages.

(Spl.Dy.Collector,Localisation,Bellary)

Other subjects if any to be proposed at the Conference.

Sd/-K.Krishnaswami,
Secretary, Inter-Deptl.Conference.

Note on the Agenda Items 2 and 3 submitted by the Special District Agricultural Officer, for the Inter Departmental Conference to be held on 30-1-'53.

******

ITEM NO.2:- Levelling and processing of lands is necessary in perennial, wet and dry-irrigated ayacuts for coversion of dry lands to irrigation agriculture. The earth-work may vary from field to field. The suggestion of the Chairman, Central Tractor Organisation that local officers might conduct the survey of lands is no doubt valuable, but the question of actual assessment of work to be done in each number of field with the Tractors has to be done by the actual inspection of each field with reference to the contour levels and the actual quantity of earth work to be done could then be assessed. As already reported in my letter No. 132/52 dated 19-12-'52 to the Special Officer this elaborate work cannot be undertaken with the staff now on hand. In this connection a scheme for taking up such a survey has been sent up by me and the Special Officer has incorporated the same in his reply to the Joint Director of Agriculture in his reference C.No.334/52-B dated 19-10-'52. Recently when the Joint Director of Agriculture was on tour at Bellary, I discussed with him this subject and he opined that a Special Staff is necessary and it would be very unwise to take up any such tractor work without preliminary inspection and preparation of estimates. He also told me that he has endorsed a scheme with proper staff to the Government.

If however a rough estimate of the amount involved in levelling and processing the lands is necessary I can only take up such a work taking the owners also into confidence for the lands that are now being localised. In case this proposal is met with your approval, the Executive Engineer,Localisation may kindly be requested to send me 1' contour maps for the ayacuts localised and if this is not possible atleast the office copies of the 1' contour maps available in the Executive Enginee Office may be sent for estimating the quantity of work on a roug basis. The plans and maps will be returned after use by my staff For the work that has already finished the meagre staff provided for me is not enough.

ITEM NO. 3:- The proposal for starting Demonstration Farm with full financial implications has already been submitted to the Special Officer in this office reference No.21/52 dated 8-9-'52. The same reference was asked to be replied in the endorsement Rc.No.2608/52-B dated 5-1-53 of the Special Officer, Bellary, on the proceedings of the Commissioner, Rayalaseema Development Board and this has been replied by me in this office Rc.No.21/52 dated 12-1-53 inviting therein the kind attention to my letter C.No.21/52 dated 8-9-52. Further action has to be taken up on receipt of orders of sanction from the Government. The Director of Agriculture is also making arrangements to take over the necessary buildings at Bhairadevanahall The opinion of the Agronomist will be valuable.

Sd.K. Rama Rao,
Special District Agrl. Officer,
Localisation,TBP. Bellary.

ITEM NO. 4 OF THE AGENDA

That the exact time for allowing water in the Low Level Canal and the several distributaries, may be discussed and ascertained in the Conference; as seeds like Paddy, Cotton and Jonna etc., have to be obtained and reserved for the ayacut that is going to receive water in June '53. This will facilitate the Agricultural Department to gather enough seeds to meet the demand.

(Agronomist, Siruguppa will discuss).

***

5

ITEM NO. 5 OF THE AGENDA.

ORGANISATION OF RURAL MULTI PURPOSE CO-OPERATIVE SOCIETIES IN THE PROJECT A R E A.

**

The Government in their order No. M.S.1795, Development, dated 2-4-'49 ordered the conversion of the then existing rural credit societies into Rural Multi-purpose Co-operative Credit Societies and to organise more such societies to cover the villages coming in the Project Area. The Government further ordered that this work might for the present be confined to the area coming in Bellary District and that the question of organising societies to cover villages coming in the Kurnool District might be taken up later as it would take some time for the water to reach the villages which are in the tail-end.

The area commanded by the project covers 290 villages in Bellary district and 63 villages in Kurnool district. As on 31-12-'51, Rural Multipurpose Co-operative Credit Societie have been organised to cover about 256 villages and the work relating to the remaining 34 villages are expected to be comp ted by the end of March 1953.

With reference to the programme chalked out for the localisation of the ayacut, the conference is requested to express its opinion if there is immediate need to continue the programme for the organisation of rural multi-purpose co-operative societies to cover the villages in the Kurnool District also.

ITEM NO.6 OF THE AGENDA.

**

A block of 645.30 acres of forest waste land of fairly good soil lying the limits of Halvi village is in the commandable area of the Tungabhadra Project. Practically the entire area is at present under Sivoijama cultivation by 72 harijan families from the year 1948. This cultivation is authorised by the Collector in the case of 50 families covering an area of 605-14 acres and the rest is said to be permitted orally by the District Forest Officer, Bellary.

P. T. O.

2

The area is still classified as forest land, though it is under cultivation for the last 5 years. Since a large extent of cultivable waste land is available in the commandable area of the project, and as poor landless Harijan families are now cultivating it, there is a good prospect for the forming of a Co-operative Land Colonisation Society to bring the above waste land under intensive and systematic cultivation with the help of these harijan families, if only the area is disafforested. The Government may therefore be requested to disafforest the block of land and make it available for starting a Co-operative Land Colonisation Society.

****

8

ITEM NO.8 OF THE AGENDA.

The Board of Revenue, Madras, in its reference No. Rl. 3792/50, dated 24-12-'52 (communicated with Special Officer's Rc.No. 2982/52-B dated 12-1-'53) has recommended the appointment of a Special Survey Staff consisting of 3 Deputy Surveyors for survey of lands localised in Shrotrium villages. In Government villages portions of registered survey fields have been localised. The question of sub-dividing such portions may be considered. If it is decided to get such portions sub-divided, the Special Survey Staff to be appointed may take up this work after completing the survey of lands in Shrotrium villages.

***

9

A BRIEF NOTE ON THE LOCALISATION OF AYACUT UNDER T.B. PROJECT.

***

1. LOCALISATION:- A target of 2,50,000 acres has been fixed as detailed below for localisation under the Low Level Canal of the Tungabhadra Project.

Dry.	1,92,000 Acs.
Wet.	43,000 Acs.
Petennial.	15,000 Acs.
	2,50,000 Acs.

Of this, an extent of 1,16,271-46 acres (including an extent of 19,307-41 acres localised under Experimental Localisation) has been localised leaving a balance of 1.34 lakhs of acres. Localisation relating to Madhavaram distributary has also been completed. Further plans are awaited.

2.ANTI SPECULATION:- Collection of sales statistics in respect of all the distributaries and Direct Pipes localised so far except Bhagavadi and Hatcholli have been completed. Statistics relating to Bhagavadi and Hatcholli distributaries are being collected.

3.INTEGRATED SURVEY REPORTS:- The following Integrated Survey reports have been compiled and approved by the Special Officer:-

(1)Sanapuram Distributary (2)Muddapuram Distributary No.I (3)Muddapuram Distributary No.II and (4)Nadivi Distributary.

Booklets have to be compiled in respect of Direct Pipes 7 to 17, 18 to 24, 28 to 33 and Direct Pipes 1-L to 29-L Manur-Sugur Distributary and Direct Pipe No.6, Tsallakudlur Distributary, Kuriganur Distributary and Direct Pipe No.25, Kotehal Distributary, Hatcholli distributary and Direct Pipe No.30-L to 38-L and Bhagavadi distributary. This work is being attended to.

Survey of lands localised in Shrotriums are to be taken up. The Board of Revenue has recommended the appointment of a Special Survey Staff consisting of 8 Deputy Surveyors for a period of six months.

****

PROCEEDINGS OF THE INTER-DEPARTMENTAL CONFERENCE OF OFFICERS OF THE TUNGABHADRA PROJECT, HELD AT 4 P.M. ON 20-1-1953 AT THE SPECIAL OFFICER'S-OFFICE, TUNGABHADRA PROJECT, BELLARY.

PRESENT:-

1.Sri.B.JOOGAPPA, M.A., I.A.S.,	... Special Officer,T.B.Project, CHAIRMAN.
2.Sri.C.V.S.Narasimha Rao.	... Executive Engineer,T.B.P.Adc
3.Sri.N.Hanumantha Rao.	... Executive Engineer,(Localisation) Bellary.
4.Srt. Lal Muhammad.	... Spl.Dy.Collector,No.II,T.B.P. Hospet.
5.Sri.Syed Abdul Kareem.	... Spl.Dy.Collector,No.I,T.B.P. Hospet.
6.Sri.V.S.Venkatachari.	... Spl.Dy.Collector,No.III,T.B.P. Bellary.
7.Sri.G.Sitharamiah.	... Spl.Dy.Collector,No.IV,TBP. Adoni.
8.Sri.K.Krishnaswami.	... Spl.Dy.Collector (Localisation) Bellary.
9.Sri.N.Yaganti.	... Special Assistant (Rehabilitation) T.B.P., Hospet.
10.Sri.K.Gundu Rao.	... Assistant Engineer, T.B.P.
11.Sri.S.Natesan.	... Assistant Engineer.
12.Sri.K. Narayanachar.	... Special Deputy Registrar, T.B.P. Bellary.
13.Sri.S.Rajarathnam Chetty.	... Agronomist, Agricultural Research Farm, Sirugappa.
14.Sri.M.Umpathi Rao.	... District Veterinary Officer, Bellary.

and Special Tahsildars and Special Agricultural Demonstrators.

ITEM NO.I:- REVIEW OF THE WORK DONE SO FAR BY ALL UNITS OF SPECIAL STAFF AND REORGANISATION AND REDISTRIBUTION OF WORK.

REHABILITATION:- The Special Assistant (Rehabilitation) stated that there are 24 villages to be evacuated and orders of Government for disafforestation of Chintalapalle South R.F. are awaited for rehabilitating displaced persons of Vallabhapuram village. He also expressed that he has got sufficient stocks of iron and steel materials and that he does not require any He said that he would be able to complete rehabilitation work the end of September 1953.

LAND ACQUISITION:- Special Deputy Collector No.I stated that he has completed passing of awards in 18 villages and he will have no work after 31st March 1953. Special Deputy Collector No.II stated that there are 94 buildings to be acquired and that acquisition proceedings in respect of approach channel at Kampli

End Devasamudram at mile 0/2 and at mile 1/2-342 and Tail channel at 1-0-160 and distributaries and field channels transfe from the Special Deputy Collector No.III, Bellary are in the preliminary stages and that he would complete his work as early as possible. Special Deputy Collector No.III & IV explained that they have to acquire 2370 miles of field bothies in addition t[illegible]he acquisition of land for low level canal in Kurnool branch for [illegible]ns are awaited. The work on hand for No.III Divi is 119 miles and 50 miles for No.IV Division. The Executive Engineer (Localisation) and Executive Engineer, Adoni stated that they would be giving plans for acquisition of minor distributaries, main canals, major distributaries, field bothies etc., beyond 173 mile in about a fortnight and there would be sufficient work for two Deputy Collectors to tackle. After discussion, it was decided that Spl.Dy.Collectors for Land Acquisition Nos.I and II should move to Adoni and Bellary respectively. The Spl.Dy. Collectors No.III and IV expressed that for completing the work expeditiously the Spl.Dy.Collectors No.I & II may be allotted half of the work on hand. The Government have already been addressed through the Board of Revenue to transfer the headquarters of Spl Dy.Collector No.II to Bellary. The Board will be addressed for transferring the headquarters of Spl.Dy.Collector No.I to Adoni from 1st April 1953.

LOCALISATION:- The Spl.Dy.Collector (Localisation) stated that out of the target of 2.5 lakhs of acres, 1.16 lakhs of acre have been localised and finalised. There is still a balance of 1.34 lakhs of acres. Localisation has been complet[illegible]d in respect of portion of Madhavaram distributory and further plans are awaited from the Executive Engineer (Localisation). Executive Engineer (Localisation) said that he would send further plans in respect of Madhavaram distributory shortly and that he could not send the plans earlier for want of tracing paper. The Executive Engineer, Adoni stated that it is better to hold up the publication of notification of finalisation in respect of the lands east of

Hagari and some change in the levels than already made ap to be necessary according to the levels of the minor distributaries. So it was decided to withhold publication pending final report and plans from the Executive Engineer, Adoni.

The Spl.Dy.Collector (Localisation) stated that there is adequate work upto the end of March 1953. If the P.W.D. did not give plans for localisation of land one unit consisting of Tahsildars and Rev.Inspectors may be retrenched. It was decided to review this work in the month of March 1953 and the Spl.Dy.Collector was asked to submit a special report on 15-3-1953.

ITEM NO.2:- PREPARATION OF THE LIST OF S.NOS, OF LANDS IN THE TUNGABHADRA PROJECT AYACUT TO BE WORKED BY THE TRACTORS AND HOW BEST TO DO IT AND WHAT ARE THE DETAILS TO BE COLLECTED.

RESOLUTION:- In Government Memo.No.45363-M/52-5, P.W.D., dated 27-10-1952, the Special Officer, T.B.Project was requested to get the survey of the lands in the T.B.Project and to indicate such of the facilities required for levelling and terracing by Central Tractor Organisation. The Special Agricultural Staff explained that it is difficult to furnish this information without actual inspection of the ayacuts already localised and that such re-inspection will require Special Staff and take at least 6 months.

After discussion on the subject, it was resolved that the Board may be informed that it is not necessary to do this detailed survey work and that the Special District Agricultural Officer may furnish rough estimates of the area to be levelled and prepared for irrigation, with reference to one foot contour maps prepared by the Executive Engineer (Localisation) Bellary, who agreed to send the office copies of the maps to the Spl.Dt. Agrl.Officer for reference in this connection. The Special Officer T.B.Project instructed that this question of levelling and preparing lands for irrigation may be borne in mind in future work of localisation and a column opened in respect of

each survey number to note how much extent of it requires levelling and terracing etc., so that this information and particulars may be readily available. As regards the lands already localised, the Special Officer, T.B.Project instructed that levelling and terracing by tractor etc., may be very essential for major portion of complete wet lands but not so much in the case of lands localised for dry irrigated crops The area so far localised in respect of irrigated wet is ab 60,000 acres and it may roughly be estimated that the land requiring preparation for wet cultivation may be about 75%. Out of the lands localised for dry cultivation about 50% may require levelling etc. The Agricultural Demonstrator agreed that this can be done with reference to the one foot contour maps and that there may be some doubtful cases which may require some re-inspection. The Special Officer, T.B.Project said this may be done wherever necessary as expeditiously as possible. It was decided to report these facts to the Government through the Board of Revenue.

ITEM NO.3:- STARTING OF DEMONSTRATION FARMS IN THE PROJECT AREA AT BHAIRADEVANAHALLI AND ACQUISITION OF P.W.D. COLONY AT BHAIRADEVANAHALLI

ITEM NO.7:- DISCUSSION ABOUT THE PROGRESS IN GETTING THE PROPOSALS FOR THE BHAIRADEVANAHALLI DEMONSTRATION FARM ABOUT WHICH GOVERNMENT HAVE CALLED FOR DETAILS OF FINANCIAL IMPLICATIONS.

Items 3 and 7 in the agenda were taken up for discussion together as they were allied subjects.

RESOLUTION:- The Executive Engineer-(Localisation) stated that as instructed by the Chief Engineer he has provided ~~ex~~ a direct pipe for irrigating the land to be taken for the farm for about 100 acres. He also stated that the buildings required in the P.W.D. Colony at Bhairadevanahalli will be allotted to the Agricultural Department by the Chief Engineer after those the Government are received. The Agronomist stated that he had selected the buildings already and that he had submitted proposals for

starting Demonstration Farms with 20 acres and 100 acres and submitted reports showing the financial implications. The Executive Engineer (Localisation) stated that the Agronomist had not sent his report regarding the selection of the buildings to tell him the book value of the buildings selected. The Agronomist was requested to send a copy of the proposals immediately to the Executive Engineer (Localisation) who was also requested to send his proposals in the matter quickly. The matter was disccused at length and the recurring expenditure for the Bhairadevanahalli Farm was roughly estimated at about Rs.20,000/- and non-recurring expenditure would be about Rs.40,000/-. The Special Officer stated that this matter should be finalised quickly and that he would inspect it again on 6-2-53 by which time the Agronomist and the Executive Engineer (Localisation) were requested to send their reports. The Speci Deputy Collector (Localisation) was asked to obtain the necessar particulars and information from the Agronomist and the Executive Engineer (Localisation). Finally, it was resolved to press for a big farm at Bhairadevanahalli besides 10 Demonstrati Farms of 20 acres each.

ITEM NO.4:- ASCERTAINING THE EXACT TIME FOR ALLOWING WATER IN THE LOW LEVEL CANAL AND THE SEVERAL DISTRIBUTARIES TO ENABLE THE AGRICULTURAL DEPARTMENTS TO GATHER ENOUGH SEEDS TO MEET THE DEMAND.

RESOLUTION:- The Agronomist, Agricultural Research Farm Siruguppa stated that he has received communication from Government that water will be available for irrigation from June 1953 and that he wanted to know the actual extent that could be irrigated in the first year to enable him to procure and stock the required quantity of seeds. The Executive Engineer, Bellary stated that it is not possible to say the extent that could be irrigated in the first year as it depends upon the ryots taking water and also upon the propaganda done by the Agricultural Department. The Conference decided that the Agronomist might procure seeds for an extent of 15,000 acres in the first year.

I n connection, it was also decided that the special staff for doing propaganda should be employed at least from 1-4-1953 and that Government may be addressed in the matter.

ITEM NO.5:- ORGANISATION OF MULTI-PURPOSE CO-OPERATIVE SOCIETIES IN THE PROJECT AREA.

RESOLUTION:- The Government ordered that the question of organising multi-purpose co-operative societies in Kurnool Dt. area might be taken up later on as it would take some time for to reach the villages which are in the tail-end. The Special Deputy Registrar stated that he has completed the work of organising multi-purpose co-operative societies in the Bellary District and that he will have no work after 31st March 1953 and that there is no necessity to continue the special staff. In this connection, the Special Officer stated that the Registrar of Co-operative Societies did not agree with the proposals for starting Better Farming Societies. Instead he suggested that special authority or agency should be created by the Government to develop the ayacut lands of the T.B.Project with special grant for being given as loans under the Takkavi Rules. In view of the Registrar's suggestion it was considered that there is no special need for the services of a Spl.Dy.Registrar in the Project area and the organisation of multi-purpose co-operative societies in the Kurnool district may be deferred.

ITEM NO.6:- DISAFFORESTATION OF A BLOCK OF 645-30 ACRES OF FOREST LAND OF FAIRLY GOOD SOIL IN THE LIMITS OF HALVI VILLAGE WHICH IS IN THE COMMANDABLE AREA OF THE T.B.PROJECT FOR THE FORMATION OF A CO-OPERATIVE LAND COLONISATION SOCIETY.

RESOLUTION:- The Executive Engineer (Localisation) Bellary said that no opinion can be given without taking details. The Conference resolved to request the Executive Engineer, Adoni to inspect the forest area in question and report if it is commandable by the Tungabhadra Project.

ITEM NO.8:- STEPS TO BE TAKEN FOR THE EMPLOYMENT OF SPECIAL SURVEY STAFF FOR THE SUB DIVIDING PORTIONS OF REGISTERED SURVEY FIELDS LOCALISED IN GOVERNMENT VILLAGES.

RESOLUTION:- Resolved that portions of survey fields localised in Government villages be sub-divided by the special survey staff after completing the survey of localised lands in Shrotrium villages as ordinary survey staff cannot cope up with this work and attend to it expeditiously.

SPECIAL OFFICER,
Tungabhadra Project.

19 Rev Draft

Memo No 12676 H/5201 dated 23.2.53

Irrigation T.B. Project. Proceedings of the Inter Departmental conference held on 20.1.53.

From the Spl Officer T.B. Project Nagar Memo dated 6.2.53

~~Request from the addressee~~ The Spl Officer T.B. Project is requested to send a copy of the proceedings of the Inter departmental conference to the Secretary for its information, if he has not already done so

20.2.53

23.2.53

To

The Spl Officer T.B. Project Kurnool

Copy to the Secretary

21/18/3

21 Devt (BI) Dept

Memo No 2400.6.BI/43-1 Dt 17.3.53

Subject: Irrigation T.B. Project
Proceedings of the Inter Departmental Conference held on 30.1.53

p.i.c.f. Ref: From the Special Officer T.B. Project no. nil dated 6.2.53.

The Special Officer T.B. Project is requested to send a copy of the Proceedings of the Inter Departmental Conference to the R.C.S. for his information if he has not already done so

8.3.53

9.3.53

To,
The Special Officer,
T.B. Project,
Bellary.

Copy to the R.C.S.

23

Memo no. 21424 M/53-1 & 21/4/53

F & A (M)

Subject: Irrigation - T.B. Project - Proceedings of the Inter-departmental Conference held on 30.1.53 - regarding.

From the Special Officer T.B. Project, Bellary, Memo no. nil dt 6.2.53

The Spl. Officer, T.B. Project, Bellary is requested to send a copy of the proceedings of the Inter Departmental Conference held on 30.1.53 to the D.A., if he has not already done so.

To the Special Officer, T.B. Project, Bellary

T.S./4/53

Revenue Dept.

G.O. 126764/53 Irrigation — T.B. Project — Proceedings of the Inter-departmental Conference held on 30-1-53 — ~~Submitted~~

Ref. — From the Spl. Officer, T.B. Project Report no. Nil dated 6-2-53

To A.S.

Please see the Special officers reference and enclosures on pp 1-15 C.F.

2. The Special Officer has submitted 2 copy of the proceedings of the ~~Inter Depart~~ Inter-departmental Conference held on 30-1-53 at the Special officers ~~office~~, Tungabhadra project, Bellary. This Department is concerned with the portion marked 'A' on p 10 C.F. and it may be penised. No action is called for in the matter. Rev ~~Dept~~ may be requested to state whether they have issued orders regarding the disafforestation of Chintalapalle South Reserve for rehabilitation the displaced persons of Vellabhapuram etc. and if not ~~they may be requested to note the stage of their file relating to the on the subject.~~ what steps they propose to take in the matter

The Case may be sent to Rev/ P.W. and F & A with ref. to the matters relating to them. ~~as the Spl officer's~~

Through U & F

17/2/53 17/2/53 17/2/53

17.2.53

This is the Rep. mentioned in L.S. Cr. pending.

Has a Copy of this report gone to the Bd?

17/2

Change may be effected in subsequent Govt. Orders

U2/S Rev PW F&A

T&AS

Above :- The Board's Proceedings was received in U Section and was sent to P.W.D with Memo No. 42210/53

20.1.53. and the matter is still pending with D&WD

7. B on p.1 ante :- Dr does not appear whether a copy of the report has gone to the Board. ~~A copy of the same may be forwarded to it.~~ The Asst Officer may be asked to send one to the Bd if the same has not already been sent. ~~A draft minute is submitted~~ for approval. After issue the file may be sent to Dev, D&WD and F.A. as suggested on p.1 ante

Dr 20.2.53

Dy 23.2.53

DS/S (a r)

Dr 25.2.53

Un 25/2/53

Ll. Shiva Rao ®
B on p.1 ante
Dr 24.2.53

DEPUTY SECRETARY TO GOVERNMENT
27 FEB 1953
REVENUE DEPARTMENT

Issued. Pl see memo on p 11 CF. Dr 24/2

® Since meeting at Mont to D

Dev / PWD ? P&A

Rec'd no. 012676 Ht/53-1 dated 25/2/53

24006 TN to BT 2.3.53 Dr

Dev. (BI) Deptt

FIRST ASST. SECRETARY TO GOVERNMENT
28 FEB 1953
DEVELOPMENT DEPARTMENT

One file has been sent to this Deptt. with reference to his item Nos. 5 and 6 of the Agenda on p. 9 c/1

Item No. 5 of the Agenda :-

It has been decided in the Inter departmental Conference of officers of the Tungabhadra Project that there is no special need for the services of the Special Deputy Registrar in the Project area and the organisation of Multi purpose Co-op. Societies ~~in the~~ in the ~~deferred~~ Kurnool district may be deferred. It does not appear

that a copy of the proceedings of the Conference has already been sent to the Revenue Officers. The Special Officers may also be asked to send copy to them on a draft in case Boards is for approval.

Hon. C. II.

8.3.53

9.3.53

Item (6), Mr. 2 & 6-7 yr. and 1 yr. 1 above.

In G.O (Ms) No. 505, Rev., dt 2/2/53, Govt. have ordered the diversion of an area of 466 acres in the Western block of Chintalapalli Limestone R.F. for rehabilitation of displaced persons from the T.B. Project area. No further action will now be necessary in the matter.

After issue, the file may be passed on to P.W.D.

10/3/53

12/3/53

13/3/53 As III / Cir'd'a,

14/3/53 Rc III / 4/5/ dt.

15.3.53

P.W (Ai)

PWD (N)

This office is concerned with items 3, 7, and 8 of the agenda on pp 2-3 of. Items 327 on pp 2 & 13-15 of A copy of CE's (91) report through the Board of Rev on the financial implications involved in setting up a demonstration farm at Bhairadevanahalli has been received. The Bd's remarks in the matter are awaited.

25-3-53

18/3/53

ASSISTANT SECRETARY TO GOVERNMENT
21 MAR 1953
27949
PUBLIC WORKS DEPARTMENT

Dev. W.O. No.
2400 6 B1/53-2
23.3.53

17582 M 52

P. Lr 29/4/53

Item 8 of the agenda on p8 c/f.

In GO No 776 P.W.D 25-2-53 the Govt sanctioned the employment of three Dy Surveyors and three chainmen for a period of six months from the date of employment to take up the Survey of lands in the Shrotriem villages within the ayacut of the Tungabhadra Project. No further action seems called for now on this item. The file may be passed on to F+A Dept.

RK
1/4/53.

2.4.53

~~D.S.~~

6/4/53

PWD Lr. 27949/M/53-1
6.4.53

F+A (M)

To AB



The file has been sent to this Dept with reference to items 2, 3 & 4 on p4-5 c/f. It does not appear that a copy of the proceedings of the Inter-departmental conference held on 30.1.53 has been sent to the D.A. The S/pl. Officer T.B. Project ~~was~~ Bellary may be requested to send a copy of the same to the D.A. who will re-draft case up to Govt with proposals if necessary subject to orders a draft memo is submitted below for approval After issue, the file may be returned to Rev Dept

RO
12/4/53

12/4/53

19/4/53 Rev

~~D.S.~~
21/4/53

Rev (AI)

21424 M/53-2
24/4/53

IV

Rev. dept.

To K.S.

The notes from p. 1 above may be perused. It does not appear that P.W. have seen the proceedings relating to Land Acqn. and Localisation under item 1 on pp. 10-12 c/f. May be sent to that dept. for perusal and remarks if any.

Sd/-
30/6/53
PW

To B

Head Quarters
A/c Section

Sd/-
27/6/53

Cf.
2.0/27

PWD(N)

Rev. have sent back the file for particular remarks with reference to 'B' on pp. 10-11 c/f and 'C' on pp. 11-12 c/f

30/6/53
JUL 1953
6.0/56

8.7.53
8.7.53

P.T.O.

As regards the shifting of the headquarters of the Spl. Dy. Collectors referred to at 'X' on p. 11 of, it is submitted that the ~~shifting of the headquarters~~ proposal of the Board of Revenue to transfer from Hospet to Bellary the headquarters of the Spl. Dy. Collector No. II, Tungabhadra Project, was approved in Govt. Memo. No. 109007 R/52-2 Rwdh., 6. 2. 1953 — not pursued and that the proposal of the S.O. Tungabhadra Project, to shift from Hospet to Adoni the headquarters of Spl. Dy. Collector No. I, Tungabhadra Project, is under contemplation in this Dept. — — —

14/7

to Revenue no

10/7/53

10/7/53

Rev. Dept

To A.S

PWD & Co. 60156 M53-1 11.7.53

Please see the notes from p 1 ante.

With refce to A on p 1 ante Rev Dept have already issued orders regarding the disafforestal of Chintalapalli South Reserve for rehabilitation of displaced persons of Vallabhapuram vge. No further action is called for on this file. The pps may be lodged

17/7/53

17.7.53

18/7/53

p 37 n (14)